
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:37 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 511 Date: 16-Jan-2014 Thursday

Approved Date:

Shift Hours: 08:00 am 10:00 pm Break: 04:30 Over Time: 01:30

Const Calendar Day: 591

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly safety meeting 0800-0900. Track progress of FWS installation of mechanical piping for a night
closure of the #1 lane of the WB bridge. Misc. MEP paperwork and write diaries.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

SMITH-EMERY SF

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH STEVEN JENSENCertified Welding Ins 4.00 0.00 0.00 4.00

Diary: Dispute

Weld inspection

Steve Jensen spent 4 hours performing QC welding inspection on FWS's installation of the PS-14 similar
along the inboard barrier of the WB bridge at Hinge AW per the direction given in the response to RFI
3260R01.

001 0-MSI-EFA.187

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Mechanical Piping

The FWS crew, including Josh Johnson, worked from a night closure of the #1 lane of the WB bridge,
working from 2000 on the night of 1/16/2014 to 0400 on the morning of 1/17/2014. The crew went on shift
at Pier 7 at 2000 and had mobilized to the bridge at 2130., working on installing the PS-14 similar along
the south barrier of the WB bridge at Hinge AW per the direction given in the response to RFI 3260R01.
The crew worked until 0230 on the morning of 1/17/2014 then mobilized off the bridge, going off shift at
0400.

001 0-MSI-EFA.187
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Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 511 Date: 16-Jan-2014 Thursday

The crew used three crew trucks, a 2.5 HP generator, a 70 amp welding machine, and small tools in
performance of this work.

During the day, the wide flange beams and channels for fabricating the PS-22 similars, per the direction
given in the response to RFI 3485R2 through R4. COCs and mill certs accomplanied the material. I
inspected it, determined it was free from damage and was the material indicated on the COCs and mill
certs., so it was field released for use in the work.

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Change of

Mobilization to and from the bridge will be paid under the CCO 187 work for this shift.

In addition to the equipment used in the performance of the shift's work, the FWS crew used a light tower
and a towed port-a-potty which will be paid by monthly invoice under CCO 354.

001 0-FWS-ELS.354

Bid Item: 001 0-BDS-EFA.372CCO-372 Balancing Dehumidification Systems

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System
Testing

Larry Moughler and Bill Beliakoff, FWS met with Charles Bailey, National Air Balancers at the base of Pier
W2 and spent three hours discussing the scope of the balancing of the west cable loop dehumidification
system per the direction given in the response to RFI 3466, and going over the logistics for this work.

001 0-BDS-EFA.372
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